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DATE: June 24, 1994 
FROM: Steve Renninger, OSC, U.S. EPA, Region V EERB, 

Westlake, OR (ERU/RBGV) 
TO: D.Dietrich-Attn: T. Jc*inson, USEPA, OSWER, Wash. DC...(via fax) 

R.Karl, Chief, EERB, Chicago, IL (KARL.R) 
R.Powers, EERB, Chief RS-1, Grosse H e , MI (ERU/RBG.V) 
J.Cisneros, Chief, ESS, Chicago, IL (via fax) 
M.McCue-Attn:Larry Levecjue, Ofc. Pub. Aff. ,Chicago, IL(via fax) 
P.Schwebke, EERB, ESS, HSE-5J, Chicago, IL (via fax) 
A.Lewis, ORC, CS-3T, Chicago, IL (via fax) 
J.Carlson, C*iio EPA, DEER, CDO, Columbus, OH (via fax) 
M.Winzler, Chio EPA, NWDO, Bowling Green, OH (via fax) 
C.Morton, C*iio EPA, SIU, Columbus, OH (via fax) 
D.Moyer, Chief, Clyde Fire D^t., Clyde, OH (via fax) 
D.Albrinck, City of Clyde, CH (via fax) 
K.Kerik: ATIN: M.KOebel, Sandusky Co. Dept. of Health, (via fax) 

SUBJECT: Formilated Produc±s (FP) Site Removal Acrtion, Clyde, Sandusky 
County, C*uo 

POLREP No. 2 
SITE ID: KV 
D.O.: 5001-05-626 
RESPC^ISE AUTHORITY: CERCIA 
CERCLA Incident Category: Site 
NPL STATUS: None 
START DATE: June 14, 1994 
OCMPLETTOI DATE: 

1. SITUATICN: 

The removal action at the FP site is on-going. 
Weather: June 17, 1994 98o F Sunny/Humid 

June 20, 1994 97o F Sunny/Humid 
June 21, 1994 92o F Sunny/Hujiiid 
June 22, 1994 88o F Sunny/Humid 
June 23, 1994 84o F Cloudy/Rain 
June 24, 1994 82o F Cloudy/Rain 

A. The FP site is Icxated at 110 East Street in Clyde, ScincJusky 
County, Ohio. The site is a 7-acare parcel with an abandoned 
multiple story structure in a predominately residential area of 
the city. On March 29, 1994, OEPA-^JWDO requested assistance from 
U.S. EPA to stabilize abandoned drums at the FP site. 

B. On March 31, 1994, a U.S. EPA-led site assessment was conducted at 
the FP site. OSC Steve Renninger and the TAT docrumented 
unrestricted site a o c x s s and approximately 450 drums and small 
containers scattered throughout the site. Drum sampling 
information indicated that the (irums contained corrosives, 
oxidizers, flammables and waste oil. 

C. June 14, 1994 - U.S.EPA removal action initiated with BC^/Samsel 
mobilization of equipment to site, support zone established along 
western site perimeter. Site security initiated. 
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2 . ACnOtiS TAKEN: 

A. June 17, 1994 - Drum sampling and stabilization initiated. Lab 
curea inventory initiated. 

B. June 20, 1994 - Drum cind c»ntainer sampling ongoing. On site 
hazcat of sanples initiated. Established drum staging area in Bl 
warehouse. 

C. June 21, 1994 - Stabilization and transfer of acid drums into poly 
drums initiated. 2-20 yd3 roll-off boxes mobed to site. Enpty 
drums crushed and loaded into roll-off boxes. Pile of 
deteriorated c^austic drums and incompatibles stabilized. 

D. June 22, 1994 - Drum sanpling completed. Inventory of lab 
cxinpleted. Stabilization of licjuid drums ongoing. Wastestreams 
identified on-site include: base solids, (cylinders, acid liquid, 
base liquid, flammable licjuid, flammable solid, neutral solid, 
neutral licjuid, PCB capacitors, and lab waste. 

E. June 23, 1994 - Hazcat of sanples completed. Drum log and summary 
conpleted. ConsolicJaticai of c:austic solids into roll-off box #3 
initiated. 

F. June 24, 1994 - On-site T&D meeting with OSC, TAT, EX^ T&D 
Coordinator, and Samsel. Hazc:at results and wastestreams 
reviewed. Two additional roll-off boxes mobed for base solids 
and bulking. 

3. PLANS: 

A. Continue 24-hour site secairity. 
B. Consolidation of wastestreams to be completed June 26 - July 8, 

1994. 
C. Arrange for off-site disposal of all wastestreams. 

4. KEY ISSUES: 

A. Abandoned drums and (X»ntainers inside building containing 
inconpatible wastestreams including acids, causticrs, oxidizers, 
ethers, and solvents. 

B. Extreme sumtter weather with high tenperature and humidity. 

5. STATUS: 

A. Case c p e n 
B. E s t i m a t e d Cc>^ts: As o f 

ERCS 
TAT 
EPA DIRECT 
EPA INDIRECT 

$ 
$ 
$ 
$ 

$ 

BUDGETED 
1 0 0 , 0 0 0 

4 0 , 0 0 0 
1 1 , 8 8 0 
1 9 , 0 8 0 

170 ,960 

J u n e 22 , 1994 ( i n c 

TOTAL TO DATE 
31 ,862 
18 ,680 

2 , 8 7 0 
6 ,113 

$ 5 9 , 5 6 3 

l u d ] ing a w a i t s ) 

REMAINING 
6 8 , 1 3 8 
2 1 , 3 2 0 

9 , 0 1 0 
1 2 , 9 6 7 

$ 1 1 1 , 4 3 5 


